NI EE ENVIRON

William Geiger

Remedial Project Manager (3HS21)
U.S. EPA Region I11

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

METAL BANK COTTMAN AVENUE NPL SITE
BI-MONTHLY REPORT DUE JULY 10, 2017
REPORTING PERIOD: MAY 1 THROUGH JUNE 30, 2017

Dear Mr. Geiger:

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the
Supervising Contractor is submitting to USEPA the attached bi-monthly progress
report.

Please contact me (617.946.6115) if you need additional information regarding this
submission.

Yours sincerely

Joseph Vitale, PE, LSP

Principal Consultant
D +1 617 946 6115

M +1 617 721 2766
jvitale@environcorp.com
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Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110
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T +1617 946 6100
F +1 617 946 3229
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Project Name: Metal Bank NPL Site For the Months: May/June 2017

Project Location: Philadelphia, PA Report Number:119 | Dated: July10, 2017

. ________________________________________________________________________________________ _____________________________|
Name: Joseph P. Vitale (Ramboll Environ) Title: Project Director
Telephone No.: (617) 946-6115 Telefax No.: (617) 946-3229

Reporting Period: May 1 through June 30, 2017

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the
previous two months:

Actions or Deliverables Dates Performed or Submitted
| Invasive Species Inspection | June 8, 2017 |

(b) List summaries of inspections, sampling, testing, and other data received or generated
in the previous two months, and when possible, attach the documentation to this report:

Submittals Dates Performed Attached/Separate Cover
| None \ \ |

(c) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next two months and provide other
information relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:

LTM Activities Start Date Anticipated
Completion Date

Sediment Sampling Data January 16, 2017 July 17
Analysis

Validated Groundwater Data May 21°% July 17

Sheet Pile Wall Survey Week of July 171" Week of July 17"
Meeting with EPA and July 20™ July 20

Revolution Recovery to discuss
Modifications to Building 7
and Change in Property Use
for Southern Area

Invasive Species Inspection Week of July 171" Week of July 24th
Report
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(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e None

(e) Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:

e None

() Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:

e None
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